

Grant All-Detail Report Accelerated Implementation Grant 2014

Grant Title - 2014 CWF Nobles Feedlot/Manure Management Activities **Grant ID -** C14-1417 **Organization -** Nobles SWCD

Grant Awarded Amount	\$113,498.00	Grant Execution Date	
Required Match Amount	\$28,374.50	Grant End Date	12/31/2016
Required Match %	25%	Grant Day To Day Contact	John Shea

Budget Summary

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$113,498.00	\$15,218.00	\$98,280.00
Total Match Amount	\$28,375.00	\$0.00	\$28,375.00
Total Other Funds	\$0.00	\$0.00	\$0.00
Total	\$141,873.00	\$15,218.00	\$126,655.00

*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

Budget Details

	6 - 1 ¹ - 1 ¹ - 1					Last Transaction	Matching
Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Date	Fund
2014 CWF Nobles Feedlot Activities	Inventory/Map	Local Fund	County Cash Match through	\$28,375.00			Y
Grant Match	ping		Fees				
2014 CWF-Rock River Feedlot	Inventory/Map	Current	2014 CWF Nobles	\$103,180.00	\$13,811.00	12/3/2014	N
Inventory	ping	State Grant	Feedlot/Manure Management				
			Activities				

						Last	
	Activity					Transaction	Matching
Activity Name	Category	Source Type	Source Description	Budgeted	Spent	Date	Fund
2014 CWF-Rock River Feedlot	Administration	Current	2014 CWF Nobles	\$10,318.00	\$1,407.00	12/3/2014	N
Inventory Grant Admin	/Coordination	State Grant	Feedlot/Manure Management				
			Activities				

Activity Details Summary

Activity Details	Total Action Count	Total Activity Mappe	d Propos	ed Size / Unit	Actual Size / Unit
Proposed Activity Indicat	ors				
Activity Name	Indicator Name	Value & Units	Waterbody	Calculation Tool	Comments
Final Indicators Summary	Y				
Indicator Nam	ne Ti	otal Value	Unit		

Grant Activity

Grant Activity - 2014 CWF Nobles	s Feedlot Activities Grant Match
Description	2014 CWF Nobles Feedlot Activities Grant Match. \$28,375 of Cash match will be provided to the Nobles SWCD by Nobles County for the purposes of covering multiple items such as staffing costs, postage, vehicle, training and outreach activities. Staffing cost built into grant includes a base of \$28.00 per hour for both Technical and Admin staff hours. The difference between the actual staffing costs (Based on 2014 Budget) and the base of \$28.00. will be used as grant match. Inventory staffing (District Manager) is based at a rate of \$32.71 per hour, Admin (provided by Financial Coordinator) is based at \$33.90 per hour. This calculation totals \$14,695.20 of grant match for staff wages covered by county funds. An Additional \$1,400 for software licenses and an estimated \$13,679.80 to be utilized for additional costs including but not limited to vehicle expenses, postage, training costs and public outreach expenses such as direct mailings and newsletters. County cash match derived from environmental fees and other non state funds.
Category	INVENTORY/MAPPING
Start Date	1-Jul-14 End Date
Has Rates and Hours?	Yes
Actual Results	Nobles County Provided the first half of the cash match of \$14,000. Funds provided were generated locally through fees collected through the Nobles County Public Works Department. None of the \$14,000 was spent in 2014 but will be utilized in 2015 and 2016.

Grant Activity - 2014 CWF-Ro	ock River Feedlot Inventory				
Description	feedlot inventories will be com MinnFARM runoff calculation for components (animals), lot deta manure details and records. The that do not currently have man MPCA's Manure management princluded. Grant will be based of completing the inventory requires WCA program to the District Tere farmbill assistance duties to the staffing hours. An estimated 22	pleted in accordance to MPCA's guidelines or open lots if needed. The Non-NPDES insp ils, feeding information, manure handling a nis grant will also cover creation of manure pure management plans. Manure Managem planner. Public outreach including newslett n 3120 hours of staff time at an cost of \$28 rements. The District Manager will be able echnician, the District Technician will be able e Nobles SWCD's newly hired Farmbill Tech	inty within the Rock River Watershed. On-site including a Non-NPDES inspection form and a bection includes details on Feedlot History, Feedlot and storage details as well as land application of management plans for feedlots from 50-299 au eent plans created under this grant will follow the ers, direct mailings and public meetings will be .00 per hour. The District Manager will be to take on the hours for the grant by delegating the e to take on the WCA hours by relinquishing the nician. This grant will not supplant any designated r the grant period totals \$15,820. Match Funds		
Category	INVENTORY/MAPPING				
Start Date	1-Jul-14	End Date			
Has Rates and Hours?	Yes	Yes			
Actual Results	and registered animal unit info inspection methods. 422 hours	Activities completed in 2014: Identification of all registered feedlots, including development of folders including feedlot maps and registered animal unit information. Preliminary site visits for 59 permitted feedlots. Staff training on inventory and inspection methods. 422 hours of staff time @ \$28.00 per hour for 2014. Staff time totals \$11,816.00. 3990 miles documented @ .50 per mile totals \$1,995 for mileage. \$13,811.00 utilized in 2014.			

Grant Activity - 2014 CWF-Rock River Feedlot Inventory Grant Admin				
Description	Staff payroll processing, training,	, record keeping, and general Human R tasks associated with the 2014 CWF Gra	eted for the 2014 Accelerated Implementat Relation (HR) processes, as well as grant wor ant. Total Estimated costs of \$10,318 not to	kplan
Category	ADMINISTRATION/COORDINATIO	2N		
Start Date	1-Jul-14	End Date		
Has Rates and Hours?	Yes			
Actual Results	Grant administration as describe	d by grant workplan. 50.25 hours @ \$2	28.00 per hour for 2014. \$1,407.00 spent in	2014.

Grant Attachments

Document Name	Document Type	Description
2014 CWF-Nobles FL Inventory	Grant	2014 CWF Nobles Feedlot/Manure Management Activities
2014 Competitive Grant	Grant Agreement	2014 Competitive Grant - Nobles SWCD
2014 Competitive Grant executed	Grant Agreement	2014 Competitive Grant - Nobles SWCD
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/29/2015
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/28/2015
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/22/2015
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/21/2015
Application	Workflow Generated	Workflow Generated - Application - 10/04/2013
SR_loc_10660.jpg	Grant	2014 CWF Nobles Feedlot/Manure Management Activities
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 04/01/2014
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 03/07/2014
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 01/23/2014
grantmap_10660_2013-10-04_02-58-25-PM.jpg	Grant	2014 CWF Nobles Feedlot/Manure Management Activities